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Transportation Programming

STIP AMENDMENT 12S-004

SUMMARY':

The California Department of Transportation (Department) recommends the California
Transportation Commission (Commission) approve the requested State Transportation Improvement
Program (STIP) amendment. The amendment was noticed at the May 2012 Commission meeting.

ISSUE:

The Department and Imperial County Transportation Commission propose to amend the 2012 STIP
to reprogram $22,320,000 in Regional Improvement Program (RIP) funds for construction and
construction support from Fiscal Year (FY) 2012-13 to FY 2013-14 for the Dogwood Avenue
Interchange project (PPNO 0523) in Imperial County.

BACKGROUND:

The project delivery schedule for the Dogwood Avenue Interchange project has been delayed from
May 2013 to July 2013 due to utility relocation issues on the project. Clearing utilities and
additional right of way easement for Imperial Irrigation District has taken more time than originally
planned. Therefore it is proposed to delay project delivery from FY 2012-13 to FY 2013-14. The
revised funding schedule changes are illustrated in the table below.

RESOLUTION:

Be it Resolved, that the California Transportation Commission does hereby amend the 2012 State
Transportation Improvement Program for the Dogwood Avenue Interchange project (PPNO 0523),
as described above and reflected in the following table.
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REVISE: Dogwood Avenue Interchange project (PPNO 0523)

County District | PPNO EA Element | Const. Year [ PM Back | PM Ahead | Route/Corridor

Imperial 11 0523 26330 CO 2012-13 R38.7 R39.3 8
Implementing Agency: (by |PA&ED  [Caltrans PS&E Caltrans
component) RIW Caltrans CON Caltrans
RTPA/CTC: Southern California Association of Governments
Project Title:  [Dogwood Avenue Interchange
Location Near EI Centro, from just west to just east of Dogwood overcrossing.
Description: Revise interchange.

(DOLLARS IN THOUSANDS)
Project Totals by Fiscal Year Project Totals by Component
FUND | TOTAL RW [ CON
Prior | 12/13 | 13/14 | 14/15 | 15/16 | 16/17 | R/IW | CON [PA&ED| PS&E | Supp | Supp

RIP
Existing | 26,920 | 4,600 | 22,320 18,900 [ 1,500 | 3,100 3,420
Change 0 0] (22,320)| 22,320 0 0 0 0
Proposed | 26,920 | 4,600 0| 22,320 18,900 | 1,500 | 3,100 3,420
Demo
Exising | 1,700 ] 1,700 1,700
Change 01 (1,700 1,700 0
Proposed | 1,700 0 1,700 1,700
Local Funds
Existing | 4,500 ] 4,500 2,000 | 2,200 300
Change 0] (2,200 2,200 0 0 0
Proposed | 4,500 | 2,300 2,200 2,000 | 2,200 300
Total
Existing | 33,120 | 10,800 | 22,320 0 2,000 | 22,800 | 1,500 | 3,100 300 3,420
Change 0] (3,900 (22,320)| 26,220 0 0 0 0 0 0
Proposed | 33,120 | 6,900 0| 26,220 2,000 [ 22,800 | 1,500 | 3,100 300 [ 3,420
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